



# Harshaw FUSRAP Site Remedial Action Cleveland, Ohio

- From 1944 to 1959, various forms of uranium were processed at the site and sent to Oak Ridge, Tennessee for processing for the early atomic weapons program.
- In December 2023, USACE awarded a \$13.4 million contract for remedial action of Operable Units (OU)-1 North, OU-1 South, and OU-2.
- In June 2024, contractors began cleanup activities and installed air monitors that will remain in place until work is completed.


## Remediation Work Completed to Date:

- OU-2 – **1,686 cy** (ex situ)
- OU-1S – **8,607 cy** (ex situ)
- OU-1N – **9,180 cy** (ex situ)
- Total cubic yards to date – **19,636** (ex situ)
- 19,419** tons of soil & **1,762** tons of concrete transported for disposal

Phone: 1-800-833-6390 (Option 4)

Email: [fusrap@usace.army.mil](mailto:fusrap@usace.army.mil)

Web: <https://www.lrd.usace.army.mil/Mission/Projects/Article/3613141/harshaw-site/>



## Soil Excavated to Date

**19,473  
Cubic Yards**

## Total Gallons Water Treated

**165,732**



## Waste Transported for Disposal

**931  
Truckloads**



U.S. ARMY



US Army Corps  
of Engineers®  
Buffalo District